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ESTIMATE RUN 02/23/2005

ESTIMATE SUMMARY 16:03:17
CONTID: C14671 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14671-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0 DAYS TIME ALLOW: 195 CALENDAR DAYS
GRANDVIEW FOURTH LANE PERCENT TIME: 0.00 ORIG TIME ALLOW: 195 CALENDAR DAYS
PROJECT NO: NH 1602-100
GRANDVIEW 4TH LANE
NAME OF ROAD: 160A
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 02/23/2005 DATE TIME STARTED 10/28/2004
P.O. BOX 1660 DATE LET 09/16/2004 DATE WORK BEGAN
DATE AWARDED 10/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/28/2004 DATE ACCEPTED
CORTEZ CO 81321 970/565-8000 DATE NOTICE TO PROCEED 10/28/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,817,000.40 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 6,265,091.20 NON-PARTICIPATING 35,220.20 35,220.20
PERCENT COMPLETE: 0.45% TOTAL EARNINGS 35,220.20 35,220.20
FUNDS AVAILABLE: $ 7,781,780.20 STOCKPILED MATERIALS 467,704.55 275,756.48
GROSS EARNINGS 502,924.75 310,976.68
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 502,924.75 310,976.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 502,924.75 310,976.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 310,976.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14671-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0002 16:03:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0065 202-00810 *REMOVAL OF GROUND SIGN 18.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0070 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
3,200.00000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 15,858.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,688.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 78.000 0.000
LF 0.000 0.00
6.70000 0.000 0.00
0095 202-01300 *REMOVAL OF END ANCHORAGE 9.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0100 202-04001 PLUG CULVERT 4.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0105 202-04002 CLEAN CULVERT 16.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0110 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 103,491.000 0.000
cy 0.000 0.00
5.15000 0.000 0.00
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PCN: 14671-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 500.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
0120 203-00100 MUCK EXCAVATION 500.000 0.000
cYy 0.000 0.00
12.00000 0.000 0.00
0125 203-01140 ROLLING 40.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0130 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0135 203-01510 BACKHOE 16.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0140 203-01550 DOZING 150.000 0.000
HOUR 0.000 0.00
33.00000 0.000 0.00
0145 203-01594 COMBINATION LOADER 114.000 0.000
HOUR 0.000 0.00
24.00000 0.000 0.00
0150 203-01597 *POTHOLING 80.000 0.000
HOUR 48.500 7,760.00
160.00000 48.500 7,760.00
0155 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,815.000 0.000
cy 0.000 0.00
85.00000 0.000 0.00
0160 207-00205 TOPSOIL 4,870.000 0.000
cYy 0.000 0.00
6.85000 0.000 0.00
0165 207-00305 WETLAND TOPSOIL 409.000 0.000
cy 0.000 0.00

12.30000 0.000 0.00
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PCN: 14671-BID ESTIMATE RUN 02/23/2005
PROJECT : NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 207-00310 STOCKPILE WETLAND TOPSOIL 371.000 0.000
cYy 0.000 0.00
11.30000 0.000 0.00
0175 208-00002 EROSION LOG (12 INCH) 544.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0180 208-00007 EROSION LOG (8 INCH) 960.000 0.000
LF 0.000 0.00
3.35000 0.000 0.00
0185 208-00020 SILT FENCE 1,320.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0190 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
730.00000 0.000 0.00
0195 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
1,800.00000 0.000 0.00
0200 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.000 0.00
5,800.00000 0.000 0.00
0205 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,200.000 0.000
GAL 0.000 0.00
0.55000 0.000 0.00
0210 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 13.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0215 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0220 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) 13.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
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PCN: 14671-BID ESTIMATE RUN 02/23/2005
PROJECT : NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00014 RESET MAILBOX STRUCTURE (TYPE 4) 13.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0230 210-00810 *RESET GROUND SIGN 48.000 0.000
EACH 0.000 0.00
131.00000 0.000 0.00
0235 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0240 210-04015 MODIFY MANHOLE 7.000 0.000
EACH 0.000 0.00
980.00000 0.000 0.00
0245 210-04020 *MODIFY INLET 1.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0250 212-00006 SEEDING (NATIVE) 13.500 0.000
ACRE 0.000 0.00
385.00000 0.000 0.00
0255 212-00047 SOIL PREPARATION (SPECIAL) 13.000 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0260 213-00004 MULCHING (WEED FREE STRAW) 13.750 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0265 213-00061 MULCH TACKIFIER 2,750.000 0.000
LB 0.000 0.00
1.65000 0.000 0.00
0270 214-01010 BRUSH LAYER CUTTING 100.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0275 215-00600 TRANSPLANT PLUG 50.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
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PCN: 14671-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 3,000.000 0.000
sy 0.000 0.00
1.10000 0.000 0.00
0285 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0290 250-00050 MONITORING TECHNICIAN 10.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0295 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
875.00000 0.000 0.00
0300 250-00110 HEALTH AND SAFETY OFFICER 10.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0305 250-00120 MATERIAL SAMPLING AND DELIVERY 5.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0310 250-00210 SOLID WASTE DISPOSAL 200.000 0.000
cy 0.000 0.00
37.00000 0.000 0.00
0315 304-02000 AGGREGATE BASE COURSE (CLASS 2) 54,553.000 0.000
TON 0.000 0.00
8.20000 0.000 0.00
0315 MATERIAL ALLOWANCE ABC (CLASS 2) 8,121.000
TON 0.000 0.00
3.80000 8,121.000 30,859.80
0320 304-06000 AGGREGATE BASE COURSE (CLASS 6) 31,246.000 0.000
TON 0.000 0.00
10.00000 0.000 0.00
0320 MATERIAL ALLOWANCE ABC (CLASS 6) 24,496.000
TON 0.000 0.00

4.75000 24,496.000 116,356.00
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PCN: 14671-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 304-09014 AGGREGATE BASE COURSE (SPECIAL) 8,822.000 0.000
TON 0.000 0.00

11.50000 0.000 0.00

0330 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00

0335 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 44,490.000 0.000
TON 0.000 0.00

21.70000 0.000 0.00

0335 MATERIAL ALLOWANCE CRUSHER FINES 2,533.500
TON -2,533.500 -16,366.41
6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE INTERMEDIATE AGGREGATE 2,689.000
TON -2,689.000 -17,370.94

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE COARSE AGGREGATE 1,702.000
TON -1,702.000 -10,994.92
6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE CRUSHER FINES 0.000
TON 9,673.110 62,488.29

6.46000 9,673.110 62,488.29

0335 MATERIAL ALLOWANCE INTERMEDIATE AGGREGATE 0.000
TON 10,116.299 65,351.29
6.46000 10,116.299 65,351.29

0335 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
TON 6,477.949 41,847.55

6.46000 6,477.949 41,847.55

0335 MATERIAL ALLOWANCE CRUSHER FINES ESTIMATE #1 @100% 0.000
TON 5,067.000 32,732.82
6.46000 5,067.000 32,732.82

0335 MATERIAL ALLOWANCE INTERMEDIATE AGG. ESTIMATE #1 @100% 0.000
TON 5,378.000 34,741.88

6.46000 5,378.000 34,741.88
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PCN: 14671-BID ESTIMATE RUN
PROJECT: NH 1602-100 ESTIMATE NO: 0002

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 MATERIAL ALLOWANCE COARSE AGG. ESTIMATE #1 Q100% 0.000
TON 3,404.000 21,989.84
6.46000 3,404.000 21,989.84
0340 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,050.000 0.000
TON 0.000 0.00
270.00000 0.000 .00
0345 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,841.000 0.000
TON 0.000 0.00
195.00000 0.000 .00
0350 411-10255 EMULSIFIED (SLOW-SETTING) 15,142.000 0.000
GAL 0.000 0.00
1.60000 0.000 .00
0355 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 250.000 0.000
sy 0.000 0.00
2.10000 0.000 .00
0360 420-00110 GEOTEXTILE (CLASS A) 284.000 0.000
sY 0.000 0.00
4.00000 0.000 .00
0365 420-00131 GEOTEXTILE (CLASS B) 88,823.000 0.000
sy 0.000 0.00
0.50000 0.000 .00
0370 503-00018 *DRILLED CAISSON (18 INCH) 10.000 0.000
LF 0.000 0.00
190.00000 0.000 .00
0375 503-00042 *DRILLED CAISSON (42 INCH) 40.000 0.000
LF 0.000 0.00
260.00000 0.000 .00
0380 506-00218 RIPRAP (18 INCH) 143.500 0.000
cy 0.000 0.00
140.00000 0.000 .00
0385 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 18.000 0.000
cy 0.000 0.00
615.00000 0.000 .00
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PCN: 14671-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 601-01050 *CONCRETE CLASS B (WALL) 46.120 0.000
cy 0.000 0.00
810.00000 0.000 0.00
0395 602-00000 *REINFORCING STEEL 2,750.800 0.000
LB 0.000 0.00
1.00000 0.000 0.00
0400 603-10180 18 INCH CORRUGATED STEEL PIPE 1,098.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0405 603-10240 24 INCH CORRUGATED STEEL PIPE 781.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0410 603-10300 30 INCH CORRUGATED STEEL PIPE 18.000 0.000
LF 0.000 0.00
73.00000 0.000 0.00
0415 603-10360 36 INCH CORRUGATED STEEL PIPE 16.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0420 603-10480 48 INCH CORRUGATED STEEL PIPE 90.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0425 603-10600 60 INCH CORRUGATED STEEL PIPE 308.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0430 603-15072 72 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 48.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0435 603-30018 18 INCH STEEL END SECTION 24.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0440 603-30024 24 INCH STEEL END SECTION 29.000 0.000
EACH 0.000 0.00

390.00000 0.000 0.00
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PROJECT: NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 603-30030 30 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0450 603-30036 36 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0455 603-83012 12 INCH SEWER PIPE 126.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0460 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0465 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0470 604-00515 *INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0475 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0480 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0485 604-31015 MANHOLE BOX BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,400.00000 0.000 0.00
0490 605-84000 SUBSURFACE DRAIN OUTLET 200.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0495 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) DELETED - REPLACE 4,377.000 0.000

WITH CORTEN TYPE

14.80000 0.000 0.00
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PROJECT : NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 606-01340 *END ANCHORAGE TYPE 3D DELETED - REPLACE WITH CORTEN 5.000 0.000
TYPE
EACH 0.000 0.00
875.00000 0.000 0.00
0505 606-02005 *END ANCHORAGE (FLARED) DELETED - REPLACE WITH CORTEN 6.000 0.000
TYPE
EACH 0.000 0.00
1,500.00000 0.000 0.00
0510 607-00005 *END POST 89.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0515 607-00010 *CORNER AND LINE BRACE POST 84.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0520 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 28,909.000 0.000
LF 0.000 0.00
1.70000 0.000 0.00
0525 607-11525 *FENCE (PLASTIC) 1,320.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0530 607-11720 *FENCE WOOD (SOUND BARRIER) (120 INCH) 450.000 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0535 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0540 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0545 607-53148 *FENCE CHAIN LINK (48 INCH) 100.000 0.000
LF 0.000 0.00
16.80000 0.000 0.00
0550 608-00010 *CONCRETE CURB RAMP 431.000 0.000
SY 0.000 0.00
47.00000 0.000 0.00
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PCN: 14671-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,843.000 0.000
LF 0.000 0.00
16.20000 0.000 0.00
0560 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 10,231.000 0.000
SF 0.000 0.00
7.35000 0.000 0.00
0565 612-00001 *DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0570 612-00002 *DELINEATOR (TYPE II) 100.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0575 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0580 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 300.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0585 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0590 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0595 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 600.000 0.000
LF 0.000 0.00
11.80000 0.000 0.00
0600 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
19,000.00000 0.000 0.00
0605 613-40000 *CONCRETE FOUNDATION PAD 1.000 0.000
EACH 0.000 0.00

315.00000 0.000 0.00
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PCN: 14671-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 613-70401 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 4.000 0.000
ONLY)
EACH 0.000 0.00
205.00000 0.000 0.00
0615 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 23.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0620 614-00027 *SIGN PANEL (CLASS II) (INSTALL ONLY) 72.000 0.000
SF 0.000 0.00
3.10000 0.000 0.00
0625 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 128.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0630 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 40.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0635 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 96.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0640 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 26.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
84.00000 0.000 0.00
0645 614-03001 CONCRETE FOOTING (TYPE 1) 2.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0650 614-70450 *TRAFFIC SIGNAL FACE (12-12-12-12) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0655 614-72873 *LOOP DETECTOR WIRE PREFABRICATED (INSTALL ONLY) 1,500.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0660 614-75332 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 8.000 0.000
EACH 0.000 0.00

210.00000 0.000 0.00
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PCN: 14671-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0665 614-75336 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 10.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0670 614-75560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0675 614-75860 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0680 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 4.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0685 614-81302 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0690 614-84455 *TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0695 614-86245 *CONTROLLER (TYPE 170E) 1.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0700 616-00180 18 INCH CONCRETE SIPHON PIPE 144.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0705 616-30018 18 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0710 616-50048 6 INCH VALVE AND VALVE BOX 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0715 619-10665 *66 INCH WELDED STEEL PIPE (JACKED) 196.000 0.000
LF 0.000 0.00

2,000.00000 0.000 0.00
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PCN: 14671-BID ESTIMATE RUN
PROJECT: NH 1602-100 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0715 MATERIAL ALLOWANCE 66" WELDED STEEL PIPE 0.000
LS 1.000 55,987.48
55,987.48000 1.000 55,987.48
0720 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.220 22,000.00
100,000.00000 0.220 22,000.00
0725 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000
HOUR 18.000 1,980.00
110.00000 18.000 1,980.00
0730 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
396,000.00000 0.000 0.00
0735 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0740 627-00005 *EPOXY PAVEMENT MARKING 820.000 0.000
GAL 0.000 0.00
68.00000 0.000 0.00
0745 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 2,460.000 0.000
GAL 0.000 0.00
29.00000 0.000 0.00
0750 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,451.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 0.000 0.00
0755 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 626.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
9.50000 0.000 0.00
0760 630-00000 *FLAGGING 10,500.000 0.000
HOUR 12.800 268.80
21.00000 12.800 268.80
0765 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 0.000 0.00

75.00000 0.000 0.00
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PROJECT: NH 1602-100 ESTIMATE NO: 0002 16:03:17
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0770 630-00012  *TRAFFIC CONTROL MANAGEMENT 220.000 0.000
DAY 5.000 1,925.00
385.00000 5.000 1,925.00
0775 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0780 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 149.000 0.000
EACH 8.000 336.00
42.00000 8.000 336.00
0785 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0790 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0795 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 800.00
1,600.00000 0.500 800.00
0800 630-80360  *DRUM CHANNELIZING DEVICE 400.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0805 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0810 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0815 630-80370  CONCRETE BARRIER (TEMPORARY) 2,000.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0820 630-80380  *TRAFFIC CONE 500.000 0.000
EACH 47.000 150.40

3.20000 47.000 150.40
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CAT NO0200 ROADWAY

0825 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0830 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
1,300.00000 0.000 0.00
0835 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 6.000 0.000
(TEMPORARY)
EACH 0.000 0.00
530.00000 0.000 0.00
0840 700-70010 F/A MINOR CONTRACT REVISIONS 800,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70011 F/A PARTNERING 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 110,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70014 F/A INCENTIVE (EARLY COMPLETION) 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70021 F/A ON-THE-JOB TRAINEE 8,659.200 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0865 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70025 F/A QUALITY INCENTIVE PAYMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0880 700-70050 F/A REMOVAL OF UNDERGROUND STORAGE TANK 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70100 F/A RELOCATE IRRIGATION PUMP HOUSE 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70110 F/A INSTALL ELECTRICAL AND PHONE CONNECTIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70195 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70250 F/A SEWER LINES 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70495 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 900-00012 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 3 CORTEN 0.000 0.000
LF 0.000 0.00
18.37000 0.000 0.00
1040 900-00007 ADDED ITEM (EACH)/ END ANCHORAGE TYPE 3D CORTEN 0.000 0.000
EACH 0.000 0.00
918.28000 0.000 0.00
1045 900-00007 ADDED ITEM (EACH)/ END ANCHORAGE (FLARED) (CORTEN) 0.000 0.000
EACH 0.000 0.00
1,657.15000 0.000 0.00

CAT 0200 CURRENT AMT $ 7,498,199.40 $ 305,627.085 497,575.15
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CAT NO0301 STRUCTURE WALL P-05-G NORTH MSE WALL

0920 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,200.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
0925 206-00000 STRUCTURE EXCAVATION 720.000 0.000
cY 0.000 0.00
6.50000 0.000 0.00
0930 206-00100 *STRUCTURE BACKFILL (CLASS 1) 250.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0935 206-00200 STRUCTURE BACKFILL (CLASS 2) 200.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0940 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,400.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0945 206-00510 *FILTER MATERIAL (CLASS A) 451.000 0.000
cY 0.000 0.00
44.00000 0.000 0.00
0945 MATERIAL ALLOWANCE FILTER MATERIAL (CLASS A) 0.000
cy 720.000 5,349.60
7.43000 720.000 5,349.60
0950 504-04410 *BLOCK FACING 3,900.000 0.000
SF 0.000 0.00
5.10000 0.000 0.00
0955 506-01020 *GEOGRID REINFORCEMENT 7,500.000 0.000
sy 0.000 0.00
1.70000 0.000 0.00
0960 601-01000 *CONCRETE CLASS B 20.000 0.000
cY 0.000 0.00

130.00000 0.000 0.00
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CAT NO0301 STRUCTURE WALL P-05-G NORTH MSE WALL

0965 602-00000 *REINFORCING STEEL 220.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 197,434.00 $ 5,349.60$ 5,349.60

CAT NO0302 STRUCTURE WALL P-05-H SOUTH MSE WALL

0970 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 876.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
0975 206-00000 STRUCTURE EXCAVATION 864.000 0.000
cy 0.000 0.00
6.50000 0.000 0.00
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 500.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0985 206-00200 STRUCTURE BACKFILL (CLASS 2) 165.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 625.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0995 206-00510 *FILTER MATERIAL (CLASS A) 357.000 0.000
cy 0.000 0.00
44.00000 0.000 0.00
1000 504-04410 *BLOCK FACING 2,200.000 0.000
SF 0.000 0.00
5.10000 0.000 0.00
1005 506-01020 *GEOGRID REINFORCEMENT 3,300.000 0.000
Sy 0.000 0.00
1.70000 0.000 0.00
1010 601-01000 *CONCRETE CLASS B 12.000 0.000
cy 0.000 0.00

130.00000 0.000 0.00
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CAT NO0302 STRUCTURE WALL P-05-H SOUTH MSE WALL

1015 602-00000 *REINFORCING STEEL 103.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 86,367.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING

1020 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
1025 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
1030 620-00020 SANITARY FACILITY 3.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 35,000.00 $ 0.00$ 0.00

PROJECT TOTAL CURRENT AMT $ 7,817,000.40 $ 310,976.68 % 502,924.75



